SDOS Task Order Process

MSFC PM Sends SOW To COTR (S. Spearman)

1. Generate Task Description

2. Segregate Text By Work Breakdown Structure (WBS)

3. Define Data Requirements Description (DRD) (as Required)

| TBE Response |
p
| Maximum of 15 Calendar Day Response Required |
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COTR places 1. Develop Schedule
Official Order > 2. Develop Cost Proposal » Load Into MAP

Request Into 3. Develop Order Plan Text

MAP
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MSFC PM Tech Eval and .| COTR Approval and .| CO Approves -
Submittal to COTR Submittal to CO via MAP ATP




	SDOS Task Order Process
	SDOS Special Study Process



